

Schedule of the project

November-December 2007

- Circulation of a working document to support an efficient start of the planned activities of the team

February – March 2008: first meeting at ISSI

- Presentations of existing models: physical concepts, boundaries, methods
- Identification of key issues to be addressed, formation of sub-groups to operate comparison/synergies between models, planning for common publications

End of 2008 or early 2009: second meeting at ISSI

- Progress review, refinement of the objectives, publication status

Progress report to ISSI: early Summer 2009

- Finalizing papers and final report